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PWS Aquifer Testing

Task

Feb. 2010

— Mar. 2010 |

May 2010

June 2010

July 2010

Aug. 2010 |

[ Sept. 2010

Oct. 2010

Nov. 2010 | Dec. 2010 |

Well Rehabilitation

Transducer Installation

Pumpback Well System On

Aquifer Testing*

Analytic Modeling

Data Summary Report

* Second phase of aquifer testing in 2010 may occur if Peri Farms initiates agricultural operations, which would also add subsequent analytical reporting activities.

PWS Evaporation Pond Improvements

Task

Feb. 2010

Mar. 2010

Apr. 2010

May 2010

June 2010

July 2010

Aug. 2010

Sept. 2010

Oct. 2010

Nov. 2010

Dec. 2010

Field Sampling and Lab Analyses

Liner Construction and Repairs

Revised O&M Plan

Date: Feb 2010

BROWN axbpD

Atlantic Richfield Company

CALDWELL

Project: 138553

Figure 10

PWS Work Plan
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